
5. REMEDIAL DESIGN AND REMEDIAL ACTION 
IMPLEMENTATION PLAN 

The purpose of this plan is to outline the general work scope required for development of the 
RID/IRA Work Plan (WP). This plan assumes that the 30% design, as submitted in this document, does 
not radically change and that no additional design-basis development is required other than those 
identified in the body of this document. 

5.1 Remedial Design Activities 

The remedial design activities will include the comment incorporation on the Draft 30% Designand 
production of the Final 30% Design submittal to the Agencies. Typical key documents that will be 
developed (which are part of the RD/RA WP submittal) include the ICDF Complex Hazard 
Categorization, Facility Safety Analysis, Construction Health and Safety Plan, Storm Water Pollution 
Prevention Plan, O&M Plan, Waste Management Plan, Waste Acceptance Criteria, Stabilization 
Treatability Study and report, Stabilization Treatment Sampling and Verification Plan, Title II Cost 
Estimate, and Spill Prevention /Response Plan. 

5.2 Remedial Action Activities 

The work elements that comprise this action include the construction and maintenance of the 
following: 

0 General site preparations such as clearing, grading, perimeter security fencing, lighting, 
utilities, and roads and grounds 

0 Several waste container storage areas (open air) for pre-treatment and post-treatment staging, 
contaminated equipment staging, empty container staging, and facility entrance queing 

0 Administrative offices 

0 Truck weighing scales (2) 

0 Enclosed PCB storage 

0 Truck and container decontamination facilities 

0 An enclosed waste treatment facility and marginal crew facilities. 

52.1 Subcontracting Strategy 

All of the construction work will be competitively bid as a firm fixed price contract. The Bechtel 
BWXT Idaho, LLC (BBWI) procurement process will be followed and will include issuance of a Request 
for Proposal (RFP), pre-bid conference, bid evaluation, notice of award, notice to proceed, vendor data 
submittals, and a pre-construction kickoff meeting. If funding availability becomes an issue, the 
construction of facility components will be scheduled for phased implementation and may require 
multiple subcontracts over time and could include the procurement of some government-furnished 
equipment. 
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5.2.2 Operating Strategy - 

Typical operations and maintenance of the facility would fall within the local Site Area Director’s 
control and ownership. However, this facility is considered a Site-wide CERCLA operation and as such 
may be eligible for independent operations and ownership. Resolution of this issue is expected during the 
remedial design phase of work and is dependent on DOE authorization. 

5.2.3 RD/RA Work Plan Contents 

The proposed Table of Contents for the RD/R4 WP is outlined below. 

ABSTRACT 

ACRONYMS 

1. INTRODUCTION 

1.1 Background 

1.2 Selected Operational Design 

1.3 RD/RA Work Plan Organization 

2. DESIGN BASIS 

2.1 

2.2 

2.3 

2.4 

2.5 

2.6 

2.7 

Design Criteria 

2.1.1 General Site and Utilities 

2.1.2 Administrative Facilities 

2. I. 3 Staging and Storage Facilities 

2.1.4 Waste Treatment Facilities 

2.1.5 Decontamination Facilities 

DOE Related Codes, Standards, and Documents 

Engineering Standards 

Environmental and Safety Requirements 

Management Control Procedures 

Status of Record of Decision Assumptions 

Design Assumptions 

2.7.1 General Site and Utilities 

2.7.2 Administrative Facilities 
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3. 

2.7.3 Staging and Storage Facilities 

2.7.4 Waste Treatment Facilities 

2.7.5 Decontamination Facilities 

2.8 Plans for Minimizing Environmental and Public Impacts 

2.9 Quality Assurance 

2.10 Identification of Unresolved Data Needs 

REMEDIAL DESIGN 

3.1 General Site and Utilities 

3.2 Administrative Facility 

3.3 Staging and Storage Facility 

3.4 Waste Treatment Facility 

4. 

3.5 Decontamination Facility 

REMEDIAL ACTION WORK PLAN 

4.1 Relevant Changes to the RIYRA SOW 

4.2 Subcontracting Plan 

4.3 Remedial Action Work Elements 

4.3.1 Pre-mobilization 

4.3.2 Mobilization 

4.3.3 Clearing and Grubbing the Site 

4.3.4 General Site and Utilities 

4.3.5 Administrative Facilities 

4.3.6 Staging and Storage Facilities 

4.3.7 Waste Treatment Facilities 

4.3.8 Decontamination Facilities 

4.3.9 Stormwater Drainage System 

4.3.10 Stormwater Management and Sediment Control 
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4.3.11 Dust Control 

4.3.12 Site Reclamation 

4.3.10 Operations and Maintenance 

4.3.11 Demobilization 

4.4 

4.5 

4.6 

4.7 

Field Oversight/Construction Management 

Project Cost Estimate 

Project Schedule 

Inspections 

4.7.1 Prejhal Inspection 

4.7.2 Prefinal Inspection Report 

4.7.3 Final Inspection 

4.8 Remedial Action Report 

4.9 Decontamination 

4.10 Operation and Maintenance 

4.11 Waste Management 

4.12 Health and Safety 

4.13 Spill Prevention/Response Program 

4.14 Other Procedures Relevant to RA Activities 

5. REFERENCES 

Appendix A-Non-Contact Handled Waste Transport Plan 

Appendix B- ICDF Complex Waste Acceptance Criteria 

Appendix CNESHAPS Modeling Results 

Appendix D- TRU Constituent Contaminated Waste Treatment Plan 

Appendix E- Treated Waste Sampling and Analysis Plan 

Appendix F- Stormwater Pollution Prevention Plan 

Appendix G- Quality Level Designation, and Project Quality Plan Appendix H- Design 
Drawings 

- 
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/ Appendix I- Construction Specifications 

Appendix J- Construction Schedule 

Appendix K- Detailed Cost Estimate 

Appendix L-Data Management Plan (Waste Inventory Tracking System) 

Appendix M-Operation and Maintenance Plan 

Appendix N-Waste Management Plan 

Appendix O-Health and Safety Plan for SSSTF Operations 

Appendix P-Stabilization Treatability Study Report 

Appendix Q-Facility Safety Analysis (ASA) 

Appendix R- Health and Safety Plan for SSSTF Construction 

Appendix S- Detailed Operating Procedures 

Appendix T- Construction QA Plan 

Appendix U- Operations QA Plan 

5.2.4 RD/RA Schedule 

The amended RD/RA schedule is shown in the attached schedules. There are no changes to any of 
the Enforceable Milestones or corresponding SOW Working Plan milestones, only added detail work 
scope related to the activities identified above. 
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